



STUDENT TASK PLANNER

PROJECT CHARTER

Version *1.0*
24/05/2026

VERSION HISTORY

Version #	Implemented By	Revision Date	Approved By	Approval Date	Reason
0.1	Гобляк В.В.	15.02.2026	Гобляк В.В.	16.02.2026	Початковий charter, Vision
0.2	Гобляк В.В.	01.03.2026	Гобляк В.В.	02.03.2026	PMP, Gantt
0.3	Гобляк В.В.	15.03.2026	Гобляк В.В.	16.03.2026	SRS, Test Plan
0.4	Гобляк В.В.	01.04.2026	Гобляк В.В.	02.04.2026	Дизайн (архітектура, UI)
0.5	Гобляк В.В.	20.04.2026	Гобляк В.В.	21.04.2026	Реалізація коду
1.0	Гобляк В.В.	24.05.2026	Гобляк В.В.	24.05.2026	Проект завершено: тести, баг-репорти, фінальна версія

UP Template Version: 11/30/06

1 INTRODUCTION

1.1 PURPOSE OF PROJECT CHARTER

The Student Task Planner project charter documents the information required to approve and close the project. It describes needs, scope, justification, and resources. The project was initiated in February 2026 and completed on 24.05.2026.

The intended audience is the course instructor and project reviewer.

2 PROJECT AND PRODUCT OVERVIEW

Student Task Planner is a client-side web application for managing student tasks (deadlines, priorities, statuses) in the browser with localStorage. No server or database.

Duration: 15.02.2026 – 24.05.2026 (≈3.5 months)

Budget: 0 USD (educational, open technologies)

3 JUSTIFICATION

3.1 BUSINESS NEED

Students need a single tool for lab deadlines and subjects. Notes in messengers and spreadsheets are inconvenient; a simple planner with a calendar and date format DD.MM.YYYY and 24-hour time reduces missed deadlines.

3.2 PUBLIC HEALTH AND BUSINESS IMPACT

Improves personal time management and discipline; supports successful completion of the TRPZ lab sequence and final project delivery.

3.3 STRATEGIC ALIGNMENT

Goal	Project Response Rank	Comments
<i>Scale: H – High, M- Medium, L – Low, N/A – Not Applicable</i>		
Academic / course goals (TRPZ):		
	H	Full software lifecycle: charter → code → testing
CDC Strategic Goals:		
Department of Health and Human Services (DHHS) Strategic Goals:		
	N/A	University project, not a government system
DHHS IT Goals:		

Goal	Project Response Rank	Comments
	N/A	University project, not a government system
President's Management Agenda (PMA) Strategic Goals:		
	N/A	University project, not a government system

4 SCOPE

4.1 OBJECTIVES

The objectives of the Student Task Planner are as follows:

- *Develop a working web planner (labs 1–6).*
- *Document requirements, design, and test artifacts.*
- *Deliver a maintainable codebase in student-task-planner/.*
- *Complete the project on 24.05.2026.*

4.2 HIGH-LEVEL REQUIREMENTS

The following table presents the requirements that the project's product, service or result must meet in order for the project objectives to be satisfied.

Req. #	Requirement Description
REQ-01	CRUD tasks (title, subject, deadline, priority, status)
REQ-02	Deadline: date DD.MM.YYYY + time 24h (HH:MM)
REQ-03	Calendar strip (~90 days), scroll, day filter
REQ-04	Filters: status, priority, subject
REQ-05	Persistence: localStorage (STP_TASKS)
REQ-06	Dashboard: total / active / done / overdue
REQ-07	Glass/iOS-style UI

4.3 MAJOR DELIVERABLES

The following table presents the major deliverables that the project's product, service or result must meet in order for the project objectives to be satisfied.

Major Deliverable	Deliverable Description
Lab 1	Charter, Vision, Calendar
Lab 2	Project Management Plan, Gantt
Lab 3	SRS, Test Plan
Lab 4	Design (architecture, classes, scenarios, UI)
Lab 5	Source code + comments
Lab 6	Test cases, bug reports
Product	student-task-planner/ (HTML, CSS, JS)

4.4 BOUNDARIES

Included: browser app, localStorage, calendar, filters, statistics.


Excluded: server, DB, user accounts, email/push notifications, mobile native app.

5 DURATION

5.1 TIMELINE

Period	Activity
15.02 – 28.02.2026	Lab 1: Charter, Vision
01.03 – 14.03.2026	Lab 2: PMP, Gantt
15.03 – 31.03.2026	Lab 3: SRS, Test Plan
01.04 – 15.04.2026	Lab 4: Design
16.04 – 20.04.2026	Lab 5: Implementation
21.04 – 24.05.2026	Lab 6: Testing, fixes, project closure

5.2 EXECUTIVE MILESTONES



The table below lists the high-level Executive Milestones of the project and their estimated completion timeframe.

Executive Milestone	Estimated Completion Timeframe
Project authorized	15.02.2026
Requirements & test plan approved	31.03.2026
Design approved	15.04.2026
Code complete	20.04.2026
Testing & bug fixes complete	24.05.2026
Project closed	24.05.2026

6 BUDGET ESTIMATE

6.1 FUNDING SOURCE

Educational / no external funding

6.2 ESTIMATE

0 USD. Local development, free tools (browser, editor, Git).

7 HIGH-LEVEL ALTERNATIVES ANALYSIS

1. *Alternative 1 — Excel/Google Sheets: simple, but no custom calendar UI or lab-specific workflow.*
2. *Alternative 2 — Fullstack app (server + DB): too complex for one developer and course scope.*
3. *Selected — Student Task Planner (HTML/CSS/JS + localStorage): meets all lab requirements with minimal infrastructure.*

8 ASSUMPTIONS, CONSTRAINTS AND RISKS

8.1 ASSUMPTIONS

This section identifies the statements believed to be true and from which a conclusion was drawn to define this project charter.

User has a modern browser with localStorage.

One developer performs all roles.

Project deadline for all labs: 24.05.2026.

8.2 CONSTRAINTS

This section identifies any limitation that must be taken into consideration prior to the initiation of the project.

1. *No backend; data only on one device/browser.*

2. *Course template format must be followed.*

8.3 RISKS

Risk	Mitigation
Loss of data when clearing browser	Document backup/export in README
Date entry errors (DD.MM.YYYY)	Validation + alert in app
Scope creep	Fixed scope in charter; closed 24.05.2026

9 PROJECT ORGANIZATION

9.1 ROLES AND RESPONSIBILITIES

This section describes the key roles supporting the project.

Name & Organization	Project Role	Project Responsibilities
Gobliak V.V	Project Sponsor / Instructor contact	Approves scope and final delivery
Gobliak V.V	Project Manager	Planning, documents, schedule
Gobliak V.V	Developer	Code student-task-planner/
Gobliak V.V	QA	Test cases, bug reports (Lab 6)

9.2 STAKEHOLDERS (INTERNAL AND EXTERNAL)

Student (user), course instructor, peer reviewers (if team format simulated as solo).

10 PROJECT CHARTER APPROVAL

The undersigned acknowledge they have reviewed the project charter and authorize and fund the Student Task Planner project. Changes to this project charter will be coordinated with and approved by the undersigned or their designated representatives.

Signature: _____ Date: _____
Print Name: _____
Title: _____
Role: _____

Signature: _____ Date: _____
Print Name: _____
Title: _____
Role: _____

Signature: _____ Date: _____
Print Name: _____
Title: _____
Role: _____

APPENDIX A: REFERENCES

The following table summarizes the documents referenced in this document.

Document Name and Version	Description	Location
Project Vision (M101)	Vision / Project Charge	1LAB_Student_Task_Planner_Vision.docx
SRS	Requirements	Lab 3
Test Plan	Testing strategy	Lab 3
Source code	Application	student-task-planner/

APPENDIX B: KEY TERMS

The following table provides definitions for terms relevant to this document.

Term	Definition
Term	Definition
CRUD	Create, Read, Update, Delete
localStorage	Browser storage for tasks
STP_TASKS	Storage key in the app
DD.MM.YYYY	Date format in UI