

Project Plan

Project Name:

Student Task Planner

Prepared By: Gobliak V.V. - Project Manager

Title: Project Manager

Date: 24.05.2026

Document Change Control

The following is the document control for revisions to this document.

Version Number	Date of Issue	Author(s)	Brief Description of Change
V1.0	14.03.2026	Gobliak V.V. - Project Manager	Approved version.
V1.1	24.05.2026	Gobliak V.V. - Project Manager	Project completed.

Project Schedule: Student Task Planner

Task	Start	End	Days	Responsible
1. Initiation (Lab 1: Charter, Vision)	15.02.2026	28.02.2026	14	Project Manager
2. PMP & Gantt (Lab 2)	01.03.2026	14.03.2026	14	Project Manager
3. SRS & Test Plan (Lab 3)	15.03.2026	31.03.2026	17	Project Manager
4. Design (Lab 4)	01.04.2026	15.04.2026	15	Developer
5. Code HTML/CSS/JS (Lab 5)	16.04.2026	20.04.2026	5	Developer
6. Testing (Lab 6)	21.04.2026	23.05.2026	33	QA
7. Project Closeout	24.05.2026	24.05.2026	1	Project Manager
Task	Start	End	Days	Responsible



